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CMAQ Project Selection Committee Meeting
Annotated Agenda
December 4, 2008
1:00 p.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements
ACTION REQUESTED: Information.

3.0 Project Changes

3.1 Glenview — Techny Trail Segment 3 - Along E Side of Lehigh Av (TIP ID 02-08-
0001)
The sponsor is requesting a scope change. Staff recommends denial.

3.2 North Aurora — Ruby Bikeway (TIP ID 09-05-0005)
The sponsor is requesting a scope change. Staff recommends approval.

3.3 Chicago Department of the Environment — Chicago Diesel Fleet Retrofit Project —
Phase II (TIP ID 01-06-0074)
The sponsor is requesting a scope change and cost increase. Staff recommends approval.

3.4 Schaumburg — Schaumburg and Barrington Roads Intersection Improvements (TIP
ID 03-00-0108)
The sponsor is requesting a cost increase. Staff recommends advising the sponsor to apply
for funds in FY 2010 or 2011.

3.5 St. Charles Park District — Bike/Ped Bridge over Randall Rd at Silver Glen Rd (TIP
ID 09-00-0016)
The sponsor is requesting a cost increase. Staff recommends approval.

3.6 Oak Forest — Oak Forest Sidewalks to Metra Station (TIP ID 07-06-0065)
The sponsor is requesting a cost increase. Staff recommends approval.

3.7 Aurora — Galena Blv Orchard Rd-Locust St (TIP ID 09-05-0001) and New York St
from Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065)

The sponsor is requesting a cost increase. Staff recommends approval.
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3.8 Kane County DOT — Dunham/Stearns/IL 25 Int Imp (TIP ID 09-96-0018)

The sponsor is requesting a cost increase. Staff recommends consideration.
ACTION REQUESTED: Approval of staff recommendations.

4.0 Program Management
4.1 Staff recommendations
Continue the discussion on the memorandum distributed at the November 14 meeting.

ACTION REQUESTED: Adoption of Policy

4.2 Revised FY 2010 Programming Calendar

A revised calendar is attached, incorporating addition meeting dates and Planning Liaison
review of applications.

ACTION REQUESTED: Approval

5.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

6.0 Other Business

6.1 Skokie — Oakton New Station on the Yellow Line (TIP ID 02-02-9001)
A monthly status report is attached.

7.0 Next Meeting

The next meeting will be on call.

8.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:

CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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233 South Wacker Drive

Chlcag 0 M etrﬂpol |tan Suite 800, Sears Tower

Chicago, IL 60606

Agency for Planning 124550400 i)

312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: December 2, 2008
From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner;
Re: CMAQ Project Change Requests

Eight projects have been submitted for changes. The net change in the federal amount
programmed resulting from the requests is ($300,817); this includes $3,000,000 moved from the
current fiscal year to FY 2010. The sponsor’s requests are attached.

Glenview — Techny Trail Segment 3 - Along E Side of Lehigh Av (TIP ID 02-08-0001)

Glenview has requested a change in the limits for the subject project. The limits are currently
the east side of Lehigh Avenue from Chestnut to south of Lake Street, terminating at the Metra
station. The proposed revision is the west side of Lehigh from the Metra station south of Lake
Street to Glenview Road.

This project was programmed in FY 2008 for a total of $588,000 federal ($735,000 total). The
funded phases are engineering phases 1 and 2, right-of-way acquisition, and construction. Since
then, the Village has concluded that the revised project is more feasible.

As the maps in Glenview’s request show, the revised limits do not overlap the approved
projects; instead, the revised limits are actually a southern extension of the approved project. In
effect, Glenview is requesting to use the CMAQ funds for a different project.

While their reasons for preferring the second project make sense, CMAQ funds are
programmed to specific projects based on an evaluation of air quality benefits and a ranking of
the cost/benefit ratio as compared to other proposals being considered. The policy for similar
requests has been to deny the request and advise the applicant to submit an application for the
alternate project.

Recommendation to the CMAQ Project Selection Committee:

cmaq08023.doc



. Consider denying the scope change for Glenview — Techny Trail Segment 3 - Along E
Side of Lehigh Av (TIP ID 02-08-0001), requesting a change in the limits.

North Aurora - Ruby Bikeway (TIP ID 09-05-0005)

The project sponsor is requesting a scope change for the Ruby Bikeway (TIP ID 09-05-0005)
project, changing the alignment of the proposed facility.

This project was originally programmed in FY 2005 for $87,797 federal ($107,246 total). In 2007
a revised alignment was approved, which had the same endpoints as the original and the same
emissions benefits. A cost increase of $28,631 federal ($35,789 total) was also approved at that
time.

The new alignment connects the same starting point (Kingswood Drive at Willow Way) to the
Fox River Trail, but proceeds a block further north before turning east. This change does not
affect the project’s ranking with respect to other 2005 bicycle facility proposals.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the scope change for North Aurora - Ruby Bikeway (TIP ID 09-
05-0005), changing the alignment of the proposed facility.

Chicago Department of the Environment — Chicago Diesel Fleet Retrofit Project — Phase II
(TTIP ID 01-06-0074)

The Chicago Department of the Environment is requesting a cost increase for its Chicago Diesel
Fleet Retrofit Project — Phase II (TIP ID 01-06-0074) project. The request is for an additional
$200,000 federal, bringing the project cost to $1,318,000 federal ($1,650,725 total).

Phase II of this project was programmed in FY 2008 for $1,118,000 federal ($1,407,000 total).

The additional costs are to support staff time to quantify emissions impacts, manage the grant,
speak to other fleets and organizations about the results of the project and assist others in
identifying funding sources and developing similar retrofit projects. Although the outreach
efforts do not lead directly to installation of the retrofit devices, they are eligible expenses under
SAFETEA-LU.

The project with its cost increase was reranked against other FY 2008 “Other” projects. Its cost
per kilogram of VOC eliminated increased from $119 to $140, dropping it from second to third
place among FY 2008 Other proposals.

Recommendation to the CMAQ Project Selection Committee:
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. Consider approving the cost increase for Chicago Department of the Environment —
Chicago Diesel Fleet Retrofit Project — Phase II (TIP ID 01-06-0074) in the amount of
$200,000 federal, for a project total of $1,318,000 federal ($1,650,725 total).

Schaumburg — Schaumburg and Barrington Roads Intersection Improvements (TIP ID 03-00-
0108)

The sponsor is requesting a cost increase for this project in the amount of $3,120,446 federal.
The increase is required due to cost increases since the project was last funded, and the inability
of other participating agencies to make up the difference.

This project was originally programmed in FY 2001 for $880,000 federal ($1,100,000 total).
Schaumburg requested a cost increase in 2003 for $1,429,700 federal, which was denied. At that
time they were advised to apply through the normal CMAQ funding cycle for the additional
funds. They did this, and were ultimately programmed additional funds in FY 2006, bringing
the project to $2,084,600 federal ($3,761,700 total).

The cost/benefit ratio from 2006 was reevaluated. It increased from $5,462,261/ton to
$9,414,957/ton, dropping the project from 8" to 10, below two other proposals that were not
funded that year.

The current funds available are sufficient to continue with phase II engineering and right-of-
way acquisition. Construction is anticipated in 2011. Depending on the anticipated letting date,
funding in either the FY 2010 or 2011 cycle would be timely.

Recommendation to the CMAQ Project Selection Committee:

. Consider recommending that Schaumburg apply for additional funds for
Schaumburg and Barrington Roads Intersection Improvements (TIP ID 03-00-0108) in
the FY 2010 or FY 2011 funding cycle.

St. Charles Park District — Bike/Ped Bridge over Randall Rd at Silver Glen Rd (TIP ID 09-00-
0016)

The sponsor is requesting a cost increase for the subject project in the amount of $294,881
federal. The project was originally programmed in FY 2006 in the amount of $332,934 federal
($416,168 total) for phase II engineering and construction. To date none of the funds have been
obligated.

The previous estimates for phase II engineering and construction totaled $2,016,168 with the
majority of the funding coming from Enhancement funds. The final contract plans and
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specifications have been submitted to IDOT and the project is programmed for the January 16,
2009 letting. The construction cost estimates have come in higher than originally estimated for a
total cost of $2,311,049. The Forest Preserve District of Kane County is partner agency in the
project which will provide a link between the Randall Rd Bike Path and the Fox River Trail.

The project’s benefit ranking was re-evaluated. The cost per ton of VOC eliminated increased
from $100,084,785 to $114,197,702. The project ranking remained the same at 23+4.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for St. Charles Park District — Bike/Ped Bridge
over Randall Rd at Silver Glen Rd (TIP ID 09-00-0016) in the amount of $294,881
federal for a total project funding of $568,839 federal ($711,049 total).

Oak Forest — Oak Forest Sidewalks to Metra Station (TIP ID 07-06-0065)

The sponsor is requesting a cost increase for the subject project in the amount of $118,600
federal. The project was originally programmed in FY 2007 and FY 2008 in the amounts of
$13,600 federal and $508,000 federal for phase II engineering and construction. To date $13,294
has been obligated for phase II engineering.

The additional costs are due to increases in construction costs since the original estimates and
additional ADA requirements being added for driveways. The project is currently scheduled
for the March 6, 2009 state letting.

The project’s benefit ranking was re-evaluated. The cost per kilogram of VOC eliminated
increased from $1,022 to $1,255. The project ranking remained the same at 8.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Oak Forest — Oak Forest Sidewalks to Metra
Station (TIP ID 07-06-0065) in the amount of $118,600 federal for a total project
funding of $640,200 federal ($800,250 total)..

Aurora — Galena Blv Orchard Rd-Locust St (TIP ID 09-05-0001) and New York St from
Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065)

The sponsor is requesting a cost increase for New York St from Farnsworth Ave to IL 31/Lake St
(TIP ID 09-06-0065) in the amount of $575,806 federal. The increase is requested as a result of
refined cost estimates for the project.
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New York St from Farnsworth Ave to IL 31/Lake St was initially programmed in the FY 2007
CMAQ program for $298,090 federal ($372,612 total). The project is for the interconnect of eight
signals. A cost increase was approved in February, bringing the total project cost to $873,194
federal ($1,091,492 total).

The cost/benefit ratio for the project was recalculated. It increased from $306/kilogram to
$507/kilogram, dropping its rank from 8% to 14%, below three proposals that were not funded
that year. Two of those proposals had received partial funding in prior years, and one was
funded in FY 2008.

Aurora has a second signal interconnect project, Galena Blv Orchard Rd-Locust St (TIP ID 09-
05-0001), which is expected to require $490,104 less in CMAQ funds than originally expected.
Applying this decrease to the New York St project results in a net increase in CMAQ funds
programmed of $85,702.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for New York St from Farnsworth Ave to IL
31/Lake St (TIP ID 09-06-0065) in the amount of $575,806 federal, for a total project
cost of $1,449,000 federal ($1,811,000 total).

Kane Co DOT - Dunham/Stearns/IL 25 Int Imp (TIP ID 09-96-0018)

Kane County is requesting a $2,000,000 cost increase for its Dunham/Stearns/IL 25 Int Imp (TIP
ID 09-96-0018) project. The project is targeted for the June, 2009 letting. To compensate for the
cost increase in the current year, Kane County is recommending that another project, Randall
Road at Fabyan Parkway (TIP ID 09-03-0001) be moved to FY 2010. The latter project was
programmed for $3,000,000 in FY 2003; no funds have been obligated.

The project was programmed in FY 1999 and FY 2000 for a total of $1,116,000 federal. Through
2005, $892,800 of that amount has been obligated for phase I engineering and right-of-way
acquisition. Kane County applied for additional CMAQ funds in FY 2004. The project was not
programmed in that year; a listing of the project rankings from that year is attached.

Since the project ranked last among FY 2004 proposals, reevaluating the ranking was not
warranted. The FY 2004 analysis estimated the cost per ton of VOC eliminated at $66,439,297.
At that time the total project cost was $24,794,000.

The question for the Committee to consider is the desirability of having this project completed,
and CMAQ funds obligated, versus the cost-effectiveness of the project and whether other,
more effective projects could be funded.

Recommendation to the CMAQ Project Selection Committee:

cmaq08023.doc 5



: Consider the cost increase request for Kane Co DOT — Dunham/Stearns/IL 25 Int Imp
(TIP ID 09-96-0018) in the amount of $2,000,000 federal, for a total project cost of
$3,116,000 federal.

cmaq08023.doc 6
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October 2, 2008

Ross Patronsky

Chicago Metropolitan Agency of Planning
Chief of the CMAQ Program

233 South Wacker Drive, Suite 800
Chicago, [ltinois 60606

RE: Techny Trail Segment 3 — TIP ID Number 02-08-0001
IDOT Section # 08-00168-00-BT
Village of Glenview Project # E07-07

Dear Mr. Patronsky

The purpose of this letter is to provide an update regarding the above referenced project. On
November 9, 2007, the Village of Glenview received approval for CMAQ funding for the above
referenced project as follows: Phase I Engineering -$28,000 (2008), Phase I Engineering - $120,000
(2009), and Phase I1I - Construction -$440,000 (2010). The purpose of this project is to design and
construct Segment 3 of the Techny Trail bike path. This bike path segment would interconnect the
existing Glen Metra station with the Metra station located in downtown Glenview and provide
opportunities for future bike lanes and/or paths extending south of Glenview Road as per the
Village’s Bicycle and Sidewalk Master Plan.

The original CMAQ application indicated that Techny Trail — Segment 3 would be located on the
east side of Lehigh Avenue and would be an extension of the existing bike path at Chestnut/Lehigh
intersection (on the east side of Lehigh Avenue) and continue south towards existing Metra station in
Glenview’s downtown (Attachment A). The majority of this bike path route would be located within
Metra’s ROW and new overpass construction, to cross Lake Avenue, would be required. Inasmuch as
Metra is very reluctant to allow bike trail construction within its ROW, the Village has determined
that it would be more feasible to place this trail segment on the west side of Lehigh Avenue, since:

1. Bike trail would be located on Village property.
2. Construction of a new overpass would not be required since the west side of the bridge over East
Lake Avenue was widened previously to 15 feet to accommaodate a pedestrian/bike trail.

The modified Techny Trail Segment 3 would be located on the west side of Lehigh Avenue
(Attachment B). This segment would be an extension of an existing 10’ wide bike trail that runs
south from Glen Metra station on the north and currently terminates on the south side of the existing
East Lake overpass bridge. The south terminus of Segment 3 would be Glenview’s downtown Metra
Station (Lehigh/Glenview intersection). The Village would like to request a modification in routing
of the proposed Techny Trail Segment 3 from the east side of Lehigh Avenue to the west side of
Lehigh Avenue.

On September 23, 2008, the Village met with representatives of IDOT- Local Road - District 1 to
discuss this project and they concurred with the Village’s modified location of Techny Trail -
Segment 3 (Minutes of the meeting attached). During the meeting it was determined by IDOT that




Phase I Engineering is not required for submittal to IDOT for their approval and the Village could
proceed with Phase II engineering. The Village is in the process of preparing an RFP for Phase II
Engineering and upon selection of the consulting firm, IDOT engineering agreement will be
executed. Therefore, we would like to request to move the funds programmed for Phase I
engineering to the Construction phase that is programmed for FY 2010,

We would appreciate your concurrence with both requests.

If you should have any questions, please do not hesitate to contact me.
Sincerely,

Adriana Webb
Village of Glenview

Ce: Russ Jensen, PE, Village Engineer
Joe Kenney, PE, Director of Capital Projects
Eli Litay, PE, Division Engineer
 Alex Househ, PE, IDOT/Local Roads-District 1
Kevin Stallworth, PE, IDOT/Local Roads-District 1
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enV].e V ~ Capital Projects Department

Meeting Minutes of Kick-off Meeting
IDOT/Village of Glenview

Tuesday, September 23, 2008, 9:00 AM
IDOT 3" Floor, Conference Room

RE: Section # 08-00168-00-BT
Techny Trail- Segment 3
Village of Glenview

Attendees: Alex Househ, PE, IDOT/Local Roads-District 1
Kevin Stailworth, PE, IDOT/ Local Road-District 1
Eli Litay, PE, Village of Glenview
Adriana Webb, Village of Glenview

Meeting Purpose

In the meeting the Village of Glenview’s discussed plan for a section of bike path, known as
Techny Trail-Segment # 3 that has been approved and programmed for CMAQ funding. The
proposed bike trail segment will be located on the west side of Lehigh Avenue/Harlem Avenue
between East Lake Avenue and Glenview Road. The proposed segment of Techny Trail would
be an extension of the existing bike trail that runs south from existing Glen METRA station on
the north and currently terminates on the south side of existing Fast Lake Overpass Bridge. The
west side of this bridge structure was widened to 15 feet to accommodate pedestrian/bike traffic.
In addition, this bike trail extension will connect the existing Glen METRA station with the
existing METRA station located in downtown Glenview and provide opportunities for future bike
lane/paths extension south, along Glenview Road and Harlem Avenue as per Village’s Master
Bike Trail Plans.

Discussion Items

e The Village indicated a change in location of the proposed Techny Trail Segment # 3
from the East side of Lehigh Avenue along the METRA station to the West Side of
Lehigh Avenue. The proposed bike trail location would not requite any ROW
acquisitions (will be located within the Village’s ROW) and the existing widened East
Lake Avenue Overpass would not require additional pedestrian/bike bridge construction
over East Lake Avenue. The IDOT representatives concurred with the Village’s proposed
new location of Techny Trail-Segment 3 (on the west side of Lehigh).

e  Wherever required, the proposed 10° wide bike trail will replace the existing 5-foot
sidewalk. .

e Village will submit a letter to CMAQ of the recommended re-location of the proposed
bike trail segment.

» (Categorical Exclusion I (CE 1) processing was agreed upon by District 1, Local Roads
with concurrence, via conference call, of Mr. Salmon Danmole of IDOT Springfield
Office. This decision was based on the basis that the proposed bike trail will be located
within the Village’s ROW, there will be no stream crossings and no historical sites are
impacted.




Coordination meeting with Federal Highway Authority (FHWA) is not required

e The Village’s Consultant will execute IDOT engineering agreement prior to commencing
with any survey/engineering work and will submit Phase II Engineering to IDOT Local
Roads for review and approval.

s Section number for this project was established and job number request will be submitted
to IDOT Local Roads.

Please review the minutes and respond with any suggested revisions.

Minutes prepared by:
Village of Glenview

Adriana Webb
Ce: All attendees




VILLAGE OF NORTH AURORA
The (Vi[}[)ags with a View to the $Hutuse

October 21, 2008

Mr. Ross Patronsky

Chief of the CMAQ Program
233 S. Wacker Drive, Suite 800
Chicago, IL 60606

RE:  Ruby Bikeway (Section No.: 05-00048-00-BT, Project No.: CMM-8003(585), Job No.: P-91-
158-06 and D-91-158-06)

Dear Mr. Patronsky,

As a result of continued deliberation over the current Ruby Bikeway alignment, Village staff has been
directed by the Village Board of Trustees to propose a new alignment for Phase I of the overall Ruby
project. This latest realignment achieves the same purpose as the original project proposal had intended
regarding path termini. The new path is being planned as follows, from Willow Way and Kingswood
Drive, the route will proceed north to Oak Street where it will turn east. Proceeding east along Oak Street,
the path will cross Route 31 at the site of a planned signalized intersection. After crossing Route 31, the
path will continue along Gibson Avenue to the Fox River Trail (please see attached route proposal).

Prior to beginning preliminary engineering on this new alignment, the Village Board requested that the
route be provided to CMAP for review and comment. If this new proposal receives your preliminary
approval the Village will immediately begin preliminary engineering and coordination meetings with
IDOT. Rempe Sharpe and Associates (Village’s Engineer) has determined a very rough project cost
estimate of $112,500 for this proposal. 1 look forward to receiving your feedback regarding this project
and thank you for continued patience.

JOEA

Wes Kornowske

Assistant to the Village Administrator
Village of North Aurora

25 E. State St.

North Aurora, IL 60542

p. (630) 897-8228 ext. 233

f. (630) 897-8258
wkornowske@vil.north-aurora.il.us

Enclosed: Updated Ruby Bikeway alignment map
Cc: Sue McLaughlin, Village Administrator

Scott Buening, Community Development Director
Jim Sparber, Rempe Sharpe and Associates

25 EAST STATE STREET - NORTH AURORA, ILLINOIS 60542 - 630-897-8228 « FAX 630-897-8258
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City of Chicago
Richard M. Daley, Mayor

Department of Environment

Suzanne Malec-McKenna
Commissioner

Twenty-fifth Floor

30 North LaSalle Street
Chicago, [Nlinois 60602-2575
(312) 744-7606 (Voice)
(312) 744-6451 (FAX)
(312) 744-3586 (TTY)

hitp:/fwww.cityolchicago.org

NE&% Q@S

BUIL DING CHICAGO TOGETHER

September 25, 2008

Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning
233 S. Wacker Drive

Suite 800, Sears Tower

Chicago, IL 60606

Re: Chicago Diesel Fleet Retrofit Project — Phase 11
(TIP ID 01-06-0074)

Dear Mr. Ferguson,

This correspondence serves as the Chicago Department of Environment’s
request for additional funding to support the second phase of our Chicago
Diesel Fleet Retrofit Project. This request comes in recognition of the
staff time necessary to carry out the project. Attached please find a
revised budget for the above referenced CMAQ funded project.

If additional information is needed or you have any questions please
contact David O’Donnell, Deputy Commissioner, at (312) 744-8901, and
he will respond immediately.

Sincerely,

alec-McKenna
Commissioner

cc: Delia Rollins, CDOE
David O’Donnell, CDOE

SMM/E&SB/SB




Chicago Diesel Fleet Retrofit Project — Phase 11

DETAILED ESTIMATE OF COSTS

Revised 9/25/08
Item Description Unit* Quantity  Unit Total
Price
1 Oxidation Catalysts ea 63 $1500 $94,500
2 Installation ea 63 $300 $18,900
SUBTOTAL $113,400
3 Particulate Filters ea 87 $10,650 $926,550
4 Installation ea 114 $350 $39,900
SUBTOTAL $966,450
5 Project Management & Outreach $160,000
(Dept. of Environment)
Indirect Costs 1 25% L ;i?;;% $78,325
6 Particulate Filters - City Match Cash ea 27 $10,650 $287,550
7 Project Development (Dept of Fleet $45.000
Management) - City Match In-Kind ?
*Unit costs for Items 1,2, 3 and 4 are based on previously received quotes from an
emission reduction technology vendor
TOTAL COST $1,650,725




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 01-06-0074

Description: Chicago Diesel Fleet Retrofit Project

Ranking Computation

2008 Award 2008 Increase

Kilos VOC eliminated 11,788 11,788
Cost $ 1,407,000 $ 1,650,725
$/Kilo VOC eliminated  $ 119 $ 140
Rank 2 3

Project Expenses

Federal Share Total Fed % Basis
2008 Award $ 1,118,000 $ 1,407,000 79.5% Approved project
2008 Increase $ 1,318,000 $ 1,650,725 79.8% Letter from Sponsor
Increase Amount $ 200,000 $ 243,725

01-06-0074 revised rank.xls

12/2/2008



FY 2008 CMAQ Program

$ Per Kilo VOC  Proposed Proposed Proposed
rank ID Facility to be Improved Total $ Fed $ Eliminated Program  Proposed 2009 2010 2011
Other
1 OT01082843  Chicago Public Schools-Chicago Public Schools School Bus Retrofit $517,576 $414,061 $38 $414,061
2 0T01082826 _ CDOE-Chicago Diesel Fleet Retrofit Project - Phase Il $1,407,000 $1,118,000 $119 $1,118,000
3 0T13082846 IDOT-I-55 from 1-294 to US 6 Closed Circuit Television Extension 2,250,000 1,800,000 131 $1,800,000
Project with revised cost $1,650,725 $1,318,000 $140
4 0T01082816  CDOT-Signal Controller Upgrade and Timing Program $2,400,000 $1,920,000 $144 $320,000 $1,600,000
5 0T01082824 CDOE-City of Chicago Bicycle Fleet Program $100,000 $80,000 $189 $80,000
6 0OT13082848 IEPA-Northeastern lllinois Public Information and Education Campaign for $1,037,500 $900,000 $194 $900,000
Clean Air Public
7 OT01082835 CTA-Bus Cold Start Devices - Year 2 $810,000 $648,000 $202 $648,000
8 OT07082844  Riverdale-CSXT Barr Rail Yard Switch Engine Retrofit $11,225,000 $8,960,000 $249 $4,500,000
9 0T01082823 CDOT-Parking Management and Advisory System $1,750,000 $1,400,000 $1,478
10 OT01082836  CTA-Bicycle and Car Sharing at Rail Stations $965,000 $772,000 $2,238
11 OT01082825 CDOE-Plug-In Conversion of Hybrid Electric Vehicles $2,217,000 $1,232,000 $9,975
01-06-0074 revised rank.xls 12/2/2008
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VILLAGE OF SCHAUMBURG

MUNICIPAL CENTER / 101 SCHAUMBURG COURT / SCHAUMBURG, IL 60193-1899
847.895.4500 / TDD 847.923.4435 / FAX 847.895.7806 / WWW.CI.SCHAUMBURG.IL.US

October 24, 2008

Mr, Ross Patronsky

Senior Planner

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, Illinois 60606

Reference: Schaumburg Road and Barrington Road Intersection Improvements
TIP Project ID: 03-00-0108
CMAQ ID: 110356
Section No.: 01-00074-00-CH
Village of Schaumburg

Dear Mr. Patronsky:

The Village of Schaumburg is pleased to submit for your consideration a request for additional funding
for the Schaumburg Road and Barrington Road Intersection Improvements within the Village of
Schaumburg. We have enclosed the following items:

e Exhibit A  Preliminary Estimate of Cost
e Exhibit B Funding Participation Chart

The Project Development Report for this project was issued in 2005. The Village originally received an
FY 2001 CMAQ grant in the amount of $880,000 (federal Share). The original scope of this project was
to add dual left turn lanes and exclusive right turn lanes for all approaches of Schaumburg and Barrington
Roads. Through the course of Phase I Engineering and Coordination with the Illinois Department of
Transportation and the Federal Highway Administration, the scope of work required for this project has
substantially increased. The project length has significantly increased (0.4 miles to 1.02 miles) and an
additional proposed signalized intersection at Barrington Road and Holmes Way has been added as part
of the current project.

Based on the revised scope of work for this project, the estimated cost for Phase II Engineering and
Construction grew to $2,716,200 in 2004. At that time, the Village of Schaumburg requested that an
additional $1,292,900 be committed for a total CMAQ participation of $2,309,700. The Village has
coordinated extensively with IDOT and the Cook County Highway Department to obtain funding
commitments from these agencies for their appropriate portion of the total cost. However, the State is
currently operating in a “Maintenance Mode” and is unable to participate in this project unless additional
outside funding becomes available.

Therefore, the Village of Schaumburg is requesting an increase in CMAQ funding for this project. The
increase funding is needed to keep pace with the recent construction cost increases that have doubled the
construction cost for roadway projects over the past five years. It is also being requested to increase
CMAQ funding to fund a portion of the right-of-way acquisitions. Based on the latest cost estimates, the
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Village of Schaumburg is requesting an additional $3,102,466.00 in CMAQ funds, which will provide a
full 80% of the expected project costs.

With this additional funding, the Village of Schaumburg is confident that the State and Cook County
along with the Village will be able to fully participate with their local shares of this much needed project.
The Village of Schaumburg desires to start the Phase II design of this project in early 2009, with
construction planned for 2011.

Barrington Road, a designated Strategic Regional Arterial (SRA), and Schaumburg Road are not only
vital components of the Village of Schaumburg’s transportation network, but they are also significant
travel corridors for the region. The existing intersection is extremely congested (existing LOS of F) and
with the projected traffic volumes, the intersection will only worsen. The Village has taken the lead to
improve this intersection, but in order to construct these much needed improvements, additional Federal
dollars from the CMAQ program need to be secured.

The Village of Schaumburg appreciates your interest in this project and looks forward to your further
participation and commitment to this project. If you have any questions or require additional information,
please call.

Very truly yours,

VILLAGE OF SCHAUMBURG

Copee Qi

Steven R. Weinstdck, P.E.
Director of Engineering and Public Works

Enclosures
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EXHIBIT B BARRINGTON RD/SCHAUMBURG RD FUNDING PARTICIPATION
INTERSECTION IMPROVEMENT CHART
FUNDING SPLIT WITH CURRENT CMAQ APPROVED FUNDING
Total Federal CMAQ IDOT CCHD Village of
% 80%* Schaumburg
Construction 53.6% 29.1% 17.2%
Barrington Road $2,381,000 | 34.7% $826,844 $1,554,156 $0 $0
Schaumburg Road $1,294,000 | 34.7% $449,364 $0 $844,636 $0
Holmes Way $550,000 | 34.7% $190,997 $0 $0 $359,003
Lighting $216,000 | 34.7% $75,010 $0 $0 $140,990
Construction Sub-Total $4,441,000 $1,5642,215 $1,5654,156 $844,636 $499,993
Phase | Engineering $155,057 | 80.0% $124,046 $0 $0 $31,011
Phase |l Engineering (7%) $310,870 | 80.0% $248,696 $33,334 $18,116 $10,724
Phase lil Engineering (11%) $488,510 | 34.7% $169,644 $170,957 $92,910 $54,999
Plats, Appraisals, Negotations $144,000 | 0.0% $0 $96,000 $32,000 $16,000
ROW/Acquisitions $944,370 | 0.0% $0 $556,595 $261,550 $126,225
Grand Total $6,483,807 $2,084,600 $2,411,042 $1,249,212 $738,953
CMAQ Funding Secured | $2,084,600 | * Up to amount of CMAQ Funding Secured
FUNDING SPLIT WITH PROPOSED CMAQ FUNDING
Total Federal CMAQ IDOT CCHD Village of
80% Schaumburg
Construction
Barrington Road $2,381,000 | 80.0% $1,904,800 $476,200 $0 $0
Schaumburg Road $1,294,000 | 80.0% $1,035,200 $0 $258,800 $0
Holmes Way $550,000 | 80.0% $440,000 $0 30 $110,000
Lighting $216,000 | 80.0% $172,800 $0 $0 $43,200
Construction Sub-Total $4,441,000 $3,552,800 $476,200 $258,800 $153,200
Phase | Engineering $155,057 | 80.0% $124,046 $0 $0 $31,011
Phase ll Engineering (7%) $310,870 | 80.0% $248,696 $33,334 $18,116 $10,724
Phase Il Engineering (11%) $488,510 | 80.0% $390,808 $52,382 $28,468 $16,852
Plats, Appraisals, Negotations $144,000 | 80.0% $115,200 $19,200 36,400 $3,200
ROW/Acquisitions $944,370 | 80.0% $755,496 $111,319 $562,310 $25,245
Grand Total $6,483,807 $5,187,046 $692,435 $364,094 $240,232
CMAQ Funding Secured ($2,084,600)
Additional CMAQ Funding Sought $3,102,446
FUNDING SPLIT BY JURISDICTION (NO CMAQ FUNDING SHOWN)
Total IDOT CCHD Village of
Schaumburg
Construction 53.6% 29.1% 17.2%
Barrington Road $2,381,000 $2,381,000 $0 $0
Schaumburg Road $1,294,000 $0 $1,294,000 $0
Holmes Way $550,000 $0 $0 $550,000
Lighting $216,000 $0 $0 $216,000
Construction Sub-Total $4,441,000 $2,381,000 $1,294,000 $766,000
Phase | Engineering $155,057 $83,132 $45,180 $26,745
Phase Il Engineering (7%) $310,870 $166,670 $90,580 $53,620
Phase lll Engineering (11%) $488,510 $261,910 $142,340 $84,260
Plats, Appraisals, Negotations $144,000 $96,000 $32,000 $16,000
ROW/Acquisitions $944,370 $556,595 $261,550 $126,225
Grand Total $6,483,807 $3,545,307 $1,865,650 $1,072,850

Estimate of Cost Prepared by Civil Tech. Funding Split prepared by Village of Schaumburg

10/24/2008 Table 1
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 03-00-0108
Description: Schaumburg - Barrington Road/Schaumburg Road

Intersection Improvement
Ranking Computation

2001-06 Award 2008 Increase

Tons VOC eliminated 0.6887 0.6887
Cost $ 3,761,700 $ 6,483,807
$/Ton VOC eliminated $ 5,462,261 $ 9,414,957
Rank 8 10
Project Expenses
Federal Share Total Fed % Basis
2001-06 Award $ 2,084,600 $ 3,761,700 55.4% Approved project
2008 Increase $ 5,187,046 $ 6,483,807 80.0% Letter from Sponsor
Increase Amount $ 3,102,446 $ 2,722,107

03-00-0108 revised rank2.xls

12/2/2008



FY 2006 CMAQ Program

$ Per Ton VOC Proposed
rank ID Facility to be Improved Total $ Fed $ Eliminated Program
Intersection Improvement
1 1110062573 Lake County DOT-Everett Rd at Riverwoods Rd $1,170,000 $936,000 $788,713 $936,000
2 1109062581 Kane County DOT-Randall Rd at US 20/Foothill Rd $1,419,000 $1,135,200 $1,189,734 $1,135,200
3 1112062575 Will County Department of Highways-Gougar Rd at US 30 $1,320,000 $1,056,000 $1,862,859  $1,056,000
4 1110062590 Grayslake-Atkinson, IL 120, IL 137, IL83/lvanhoe Rd $6,630,000 $5,304,000 $2,349,700
5 1109062578 Kane County DOT-Randall Rd at Bolcum Rd/Ridgewood Dr $515,400 $412,300 $2,590,470 $412,300
6 1102062654 Glenview-Greenwood Rd at Glenview Rd $2,136,500 $1,709,200 $4,002,191 $48,000
7 1111062576 Algonquin-Bunker Hill Dr/Huntington Dr at Randall Rd $1,245,000 $996,000 $4,895,181
8 1103062585 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,505,800 $1,204,600 $5,462,261 $1,204,600 |
9 1111062587 Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $5,981,730
10 1103062593 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 i $6,881,681
Project with revised cost estimate $9,414,957 |
11 1109062580 Kane County DOT-Randall Rd at US 20/Weld Rd $859,700 $687,800 $10,143,590
12 1110062596 Lake County DOT-IL 176 and Fairfield Rd $4,608,000 $3,686,000 $12,313,414

03-00-0108 revised rank2.xls

12/2/2008



ST. CHARLES PARK DISTRICT

101 Sourh Second Street
St. Charles, Hiinois 60174
Phone (630) 584-1055 Fax (630) 584-1396

Mr. Doug Ferguson

Planning Associate

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

RE: Congestion Mitigation and Air Quality Improvement Program
CMAQ Application Number BP09062554
TIP iD Number 09-00-0016
Bicycle/Pedestrian Bridge over Randall Road at Silver Glen Road

Dear Mr. Ferguson:
The purpose of this letter is to request additional funding for the subject project.

The St. Charles Park District and our co-sponsor, the Forest Preserve District of Kane County, applied for
and received Congestion Mitigation and Air Quality Improvement Program funds for fiscal year 2006 for
our proposed bicycle/pedestrian bridge over Randall Road at Silver Glen Road.

The proposed Randall Road/Siiver Glen Road bicycle bridge will span over Randall Road on the north
side of Silver Glen Road and connect the Fox River Trail bike path with the Randall Road (Mid-County
Trail) bike path. The bridge will serve to link pedestrians and bicyclists in the surrounding area with
proposed school(s) and retail shopping, restaurants and financial institutions.

Robert H. Anderson & Associates, Inc., our engineering consultant, is currently completing the Final
contract plans and specifications for this bridge project for submittal to the lllinois Department of
Transportation District One Bureau of Local Roads and Streets by the end of October 2008. IDOT's
Bureau of Local Roads and Streets has programmed this construction project for a January 16, 2009
letting.

Our CMAQ application was submitted in January 2005 that included a construction cost estimate and
construction engineering cost estimate that anticipated construction in 2006, Engineering contract review
time, coordination with local agencies and design changes have resulted in delays to the project. In
addition, our construction and engineering estimates were based on preliminary design. Thus, our
previous estimates are now lower than our most recent estimates.

Now the timeframe for construction of the bridge is clear and detailed quantities and costs have been
determined. The differences in these costs from our original estimate and application are given below.

Original Estimate = Current Estimate

L or Costs or Cost UL
Engineering 2 $138,000 $138,000 $0
Construction $1,718,168 $1,991,133 $272,965
Construction Engineering $160,000 $181,916 $21,916
Total $2,016,168 $2,311,049 $294,881

A National Gold Medal Award Winner for Excellence in
Parks and Recreation Management



Mr. Doug Ferguson

Chicago Metropolitan Agency for Planning

‘October 27, 2008

The table below shows the current committed funds for the project with the new estimates of costs,

Funding Source

CMAQ

STP-E

Our engineer’s construction cost estimate, submitted to IDOT with their Pre-Final plans, and their Cost
Estimate of Consultant services for construction engineering are attached herewith.

It is our firm commitment to proceed with the construction of this important pedestrian/bicycle facility link
that connects the Randall Road Bike Path (Mid-County Trail) with the Fox River Trail for the benefit of our
patrons and the residents of Kane County. However, the shortfall in funds has posed a significant burden
on our current budget. The St. Charles Park District and our co-sponsor, the Forest Preserve District of
Kane County, respectfully request the additional funding assistance from your Congestion Mitigation and

Original Estimates from CMAQ Application

Phases that Apply Total Cost Federal Cost
Engineering Phase 2
Construction (including $416,168 $332,934
Construction Engineering)
Engineering Phase 2
Construction (including $1,600,000 $1,280,000
Construction Engineering)
Total $2,016,168 $1,612,934
New Estimate
Engineering Phase 2
Construction {including $2,311,049 $1,848,839
Construction Engineering)
Funding Shortfall $204.881 $235,905

CMAQ Funds Requested

Air Quality improvement Program.

Thank you for your consideration of our request.

Sincerely,

S ARLES PARK DISTRICT

S psre, &
Jaimes O. Breen
irector

PC. Monica Meyers
David Smoot
Dennis Ryan



nois De Project TE-00D1(658)
llinois parl:ment Esti e Route FAU 2505
of Transportation stimate of Cost iﬁrt;—-—-%ms_

Location of improvement: Construction of a bicycle/pedstrian bridge over Randall Road at Silver Glen Road and associated bike pathin
St. Charles Township in unincorperated Kane County from Station 10+00 to Station 23+92.54._The new bridge and path connect the Randall
Road bike path along Randall Road 1o the Fox River Trail path on the north side of Silver Glen Road.

For a total distance of 1,392 ft Net Improvement of 1,392 ft
Type Hot Mix Asphalt Width 10 ft Thickness 2in
Shoulders N/A Average Haul N/A Maximum Grade 5.00%
Code
Quantity Unit ltemn Number Unit Price Total Cost
58|UNIT TREE REMGVAL (6 TO 15 UNITS DIAMETER) 20100110{ § 25.00 | § 1,450.00
172|]CU YD [EARTH EXCAVATION 202001004 $ 18.00 | § 3,096.00
442|CU YD |REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL 20201200] § 2500 | % 11,050.00
589]CU YD |[FURNISHED EXCAVATION 20400800| & 20.00 | $ 11,780.00
50/cU YD |POROUS GRANULAR EMBANKMENT, SUBGRADE 20700420| $ 4000 | § 2,000.00
15(CU YD |TRENCH BACKFILL 20800150] § 3500 9% 525.00
654/CU YD |TOPSOIL EXCAVATION AND PLACEMENT 21101505} § 2000 |% 13,080.00
72|POUND |NITROGEN FERTILIZER NUTRIENT 25000400 $ 20019 144.00
72{POUND |PHOSPHORUS FERTILIZER NUTRIENT 25000500 $ 2.00| % 144.00
72|POUND |POTASSIUM FERTILIZER NUTRIENT 25000800| $ 2001% 144.00
3,919|5Q YD |EROSION CONTROL BLANKET 25100630| $ 20018 7,838.00
3,919|SQ YD |SODDING, SALT TOLERANT 25200110} § 7.00 )% 27,433.00
1|ACRE  [TEMPORARY EROSION CONTROL SEEDING 28000255| $ 900.00 | § 720.00
5|EACH INLET AND PIPE PROTECTION 28000500] $ 150.00 | § 750.00
14]1SQ YD  [STONE RIPRAP, CLASS A3 _28100105| 55.00 | % 770.00
14|SQ YD _[FILTER FABRIC 28200200| $ 3.00]% 42.00
552|sQ YD |SUB-BASE GRANULAR MATERIAL, TYPE B, 4" 311012001 § 10001 % 5,520.00
61[TON HOT-MIX ASPHALT SURFACE COURSE, MIX "C", N50 40603310| $ B5.00 | $ 5,185.00
100[SQ FT  |PORTLAND CEMENT CONCRETE SIDEWALK 5 INCH 42400200| $ 6.001% 600.00
174|SQFT  |DETECTABLE WARNINGS 42400800| $ 35.00 | % 6,090.00
42{SQ YD |PAVEMENT REMOVAL 44000100( § 15.00 [ § 630.00
222|sQvD  |BITUMINOUS CONCRETE SHOULDER REMOVAL 44000920| $ 1500 | $ 3,330.00
99|FOOT  |COMBINATION CURB AND GUTTER REMOVAL 44000500] $ 10.00 | § 990.00
166|SQ FT__ |MEDIAN SURFACE REMOVAL 44003800| $ 500!% 830.00
259|SQ YD  |HOT-MIX ASPHALT SHOULDERS, 6" 48203021]| $ 30.00 | % 7,770.00
550]CU YD  |STRUCTURE EXCAVATION 502001001 $ 35.00 | $ 19,250.00
143.8/CU YD |CONCRETE STRUCTURES 50300225| § 750.00 | § 107,850.00
226.8{cU YD |CONCRETE SUPERSTRUCTURE 50300255| § 1,100.00 | $ 249,480.00
1,091[SQ FT  JFORM LINER TEXTURED SURFACE 50300285 § 10.001$ 19,910.00
1L SUM  |[FURNISHING AND ERECTING STRUCTURAL STEEL 50500105| $  609,318.00 | $ 609,318.00
2,976|EACH  |STUD SHEAR CONNECTORS 50500505] $ 350 | $ 10,416.00
66,730|POUND |REINFORCEMENT BARS, EPOXY COATED 50800205 $ 140§ 93,422.00
1,493|FOOT  |STEEL BRIDGE RAIL (SPECIAL) 50901002| § 12500 $ 186,625.00
348|FOOT BRIDGE FENCE RAILING (SIDEWALK) 50001735] $ 11500 | § 40,020.00
1,260[FOOT  |FURNISHING METAL SHELL PILES 12" x 0.250" 51200957| $ 4500 | $ 56,700.00
1,260]FOOT  [DRIVING PILES 51202305{ § 1001% 1,260.00
2|EACH TEST PILE METAL SHELLS 51203200| $ 4,00000 | $ 8,000.00
30|EACH PILE SHOES 51204650( § 115.00{ $ 3,450.00
1|EACH  [NAME PLATES 51500100/ § 350.00 | § 350.00
§[EACH _ JELASTOMERIC BEARING ASSEMBLY, TYPE | 52100010| § 1,000.00 | § 6,000.00
B|[EACH |ELASTOMERIC BEARING ASSEMBLY, TYPE Il 52100020{ $ 1,200.00 | $ 9,600.00
2|[EACH  |ELASTOMERIC BEARING ASSEMELY, TYPE il 52100030] $ 140000 % 2,800.00
Sublolal estimated cost of work including ail labor, materials and profits. $  1.536,362.00
Made by Tim Chin Date  9/26/2008 Examined
Checked by Kevin Anderson Date _ 9/26/2008 District Engineer

IL 494-0265 BDE 213 (Rev 9/96)



llinois Department

Project TE-00D1(658)
Route FAU 2505

= Estimate of Cost Section 94-P4008-01-BR
of Transportation County Kars
Code
Quantity Unit ltem Number Unit Price Total Cost
CARRIED FORWARD
30|EACH ANCHOR BOLTS, 1" 52100520] $ 4500 | $ 1,350.00
12|EACH ANCHOR BOLTS, 1 1/4" 52100530] $ 650018 780.00
4|EACH ANCHOR BOLTS, 11/2" 52100540| $ 85.001% 340.00
1|EACH PRECAST REINFORCED CONCRETE FLARED END SECTIONS 16" 54213660 $ 550.001% 550.00
1|EACH GRATING FOR CONCRETE FLARED END SECTION 15" 54247100] $ 450.00 | $ 450.00
80|FOOT STORM SEWERS, CLASS A, TYPE 1 12" 550A0050] $ 60.00 | § 4,800.00
25|FOOT STORM SEWERS, CLASS A, TYPE 1 15" 550A0070| $ 6000 (8% 1,500.00
45]FCOT STORM SEWER REMOVAL 12" 55100500{ § 15.00 | $ 675.00
7|FOOT STORM SEWER REMOVAL 15" 55100700} § 1500 | § 105.00
571|1SQ FT  |[CONCRETE SEALER 58700300] § 5001 % 2,855.00
1|EACH CATCH BASINS, TYPE A, 5-DIAMETER, TYPE 1 FRAME, CLOSED LID | 60203905) $ 2,800.00 | $ 2,800.00
1|EACH MANHOLES, TYPE A, 4-DIAMETER, TYPE 1 FRAME, CLOSED LiD 60218400] $ 1,90000 | § 1,800.00
2|EACH INLETS, TYPE A, TYPE 8 GRATE 60236200] $ 1,200.00 | $ 2,400.00
1|EACH INLETS, TYPE B, TYPE 8 GRATE 60240301 $ 1,80000 | % 1,800.00
1|EACH MANHOLE FRAMES TO BE ADJUSTED 60300350 $ 72000 | $ 720.00
422|FOQT COMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.12 606038001 $ 2500 ]| % 10,550.00
100]FOCT COMBINATION CONCRETE CURB AND GUTTER, TYPE M-6.12 60609200| $ 40.00 1% 4,000.00
505|SQ FT CONCRETE MEDIAN SURFACE, 4 INCH 60618300| $ 7003 % 3,535.00
375|FOOT STEEL PLATE BEAM GUARD RAIL, TYPE A 63000000| $ 25.00 | $ 9,375.00
4|EACH TRAFFIC BARRIER TERMINAL, TYPE 1 (SPECIAL) FLARED 63100169 $ 2,700.00 | $ 10,800.00
2|EACH REMOVE AND RE-ERECT RIGHT-OF-WAY MARKERS 66600400| $ 1,000.00 | $ 2,000.00
1JL SUM  |[MOBILIZATION 67100100| $  112,700.00 [ § 112,700.00
1]L SUM  |TRAFFIC CONTROL AND PRCTECTION 70101700| $ 6,070.00 | $ 6,070.00
19|SQ FT |REMOVE SIGN PANEL - TYPE 1 72400310{ § 10.00 | $ 190.00
1|EACH  |RELOCATE SIGN PANEL ASSEMBLY - TYPE B __72400600; $ 33000 | % 330.00
6[SQFT RELOCATE SIGN PANEL - TYPE 1 724007101 $ 20001 % 120.00
212|FOOT EPOXY PAVEMENT MARKING - LINE 6" 78005130] $ 20018 424.00
203|FOOT EPOXY PAVEMENT MARKING - LINE 8" 78005140] $ 20018 406.00
432|FOOT EPOXY PAVEMENT MARKING - LINE 12" 78005150| $ 4.00]% 1,728.00
65|FCOT EPOXY PAVEMENT MARKING - LINE 24" 78005180] $ 600]% 390.00
10|EACH MONGCDIRECT!ONAL GUARD RAIL REFLECTORS 78200450] 1000 ] & 100.00
4|EACH TERMINAL MARKER - DIRECT APPLIED 78201000 $ 350018 140.00
1.543|SQ FT PAVEMENT MARKING REMOVAL 783001004 § 300]|% 4,629.00
3{FCOT CONDUIT IN TRENCH, 2" DIA., GALVANIZED STEEL 81000600| $ 15001 § 45.00
46[FOOT  |[CONDUIT PUSHED, 2" DIA., GALVANIZED STEEL 81018500[ $ 18.00 | § 828.00
2|EACH HANDHOLE §1400100| $ 1,200.00 | § 2,400.00
235[FOOT |ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 2C 87301215( $ 100§ 235.00
245|FOOT ELECTRIC CABLE IN CONDUIT, SIGNAL NO. 14 3C 87301225| $ 1.00 | 8 245.00
1|[EACH __[TRAFFIC SIGNAL POST, GALVANIZED STEEL 10 FT. 87502440 860.00 | $ 860.00
4|FOQT CONCRETE FOUNDATION, TYPE A 87800100( $ 200001 % 800.00
PEDESTRIAN SIGNAL HEAD, LED, 1-FACE, BRACKET MOUNTED $ 1.820.00
2IEACH WITH COUNTDOWN TIMER 88102717| 8 910.00 e
PEDESTRIAN SIGNAL HEAD, LED, 2-FACE, BRACKET MOUNTED $ 3,400.00
ZJEACH WITH COUNTDOWN TIMER 88102747| § 1,700.00
2]JEACH  |PEDESTRIAN PUSH-BUTTON 88800100] § 25000 | % 500.00
Subtotal estimated cost of work including all labor, materials and profit $ 201,645.00
Made by Tim Chin Date 9/26/2008 Examined
Checked by Kevin Anderson Date  9/26/2008 District Engineer
IL 494-0265 BDE 213 (Rev 9/96)




Project TE-00D1(658)

E ois l )epartmer.t . Route FAU 2505
i ? zlal;nTransportaﬁ on Estimate of Cost Seclion 94-P4008-01-BR
County Kane
Code
Quantity Unit ltem Number Unit Price Total Cost
CARRIED FORWARD
1JEACH MODIFY EXISTING CONTROLLER 89502200( $ 2600.00($ 2,600.00
8|EACH REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT 89502375| $ 2000.00 | $ 16,000.00
1]JEACH REMOVE EXISTING HANDHOLE 89502380| $ 350001 % 350.00
1|EACH BRIDGE DRAINAGE SYSTEM Z0006700| $ 375000 | % 3,750.00
1|EACH RELOCATE SIGN, SPECIAL XX002012¢ § 600.00 | § 600.00
3|EACH FLARED END SECTION REMOVAL XX003503] $ 25000t % 750.00
3.233|SQ FT MECHANCIALLY STABILIZED EARTH RETAINING WALL XX004056] $ 55.00 | $ 177,815.00
594|SQ YD |BITUMINOUS BIKE PATH REMOVAL XX004801] $ 20001 % 11,880.00
2093|SQFT [PORTLAND CEMENT CONCRETE SIDEWALK 6 INCH SPECIAL XX005658] $ 800[$% 16,744.00
2471SQ YD  [STAINING CONCRETE STRUCTURES XX007023] $ 50018% 1,235.00
4|EACH TEM_PORARY INFORMATIONAL SIGNS X0323017| 800.00 | $ 3,200.00
992|FOOT SEDIMENT CONTROL, SILT FENCE X03239731 § 30018 2,976.00
§92|FGOT SEDIMENT CONTROL, SILT FENCE MAINTENANCE X0323974] $ 30018% 2,976.00
1|EACH RE-OPTIMIZE TRAFFIC SIGNAL SYSTEM LEVEL 1 X0325890] § 250000 | % 2,500.00
11|EACH TEMPCRARY DITCH CHECKS, ROLLED EXCELSIOR X2800100] $ 250001 % 2,750.00
28[CAL DA |CHANGEABLE MESSAGE SIGN X7015005] $ 250.00 | 7.000.00
Subtotal 3 253,126.00
Total estimated cost of work including all labor, materiais and profits. $  1,991,133.00
Made by Tim Chin Date  9/26/2008 Examined
Checked by Kevin Anderson Date  9/26/2008 District Engineer

IL 494-0265 BDE 213 (Rev 9/96)
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-00-0016
Description: Bike/Ped Bridge over Randall Rd at Silver Glen Rd

Ranking Computation

2006 Award 2008 Increase

Tons VOC eliminated 0.0209 0.0209
Cost $ 2,091,212 $ 2,386,093
$/Ton VOC eliminated ~ $ 100,084,785 $114,197,702
Rank 23 23
Project Expenses
Federal Share Total Fed % Basis
2006 Award $ 332,934 $ 2,091,212 15.9% Approved project
2008 Increase $ 568,839 $ 2,386,093 23.8% Letter from Sponsor
Increase Amount $ 235,905 $ 294,881

09-00-0016 revised rank.xls 12/1/2008
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15440 South Central Avenue Oak Forest, Illinois 60452-2195
708.687.4050 « Fax 708.687.8817 « www.oak-forest.org

November 20, 2008

Doug Ferguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Subject: City of Oak Forest — Metra Station Pedestrian Access

Improvements Project - Phase I11
Section 07-00087-00-SW

Dear Mr. Ferguson:

The City of Oak Forest has recently completed contract plans for the Metra Station
Pedestrian Access improvement project currently targeted for the March 6, 2009
[linois Department of Transportation state letting. As shown in the attachment is the
latest cost estimate for the project. The City would like to request $118,600 in
additional CMAQ funds to complete the work as designed. Additional funds are
needed due to increased contraction costs since the original estimate was prepared
with the project application in January of 2006 as well as an increase in the number of
driveways needing adjustment to be ADA compliant and meet slope standards. The
City would like to point out that it has reduced the cost of this contract by removing
trees and relocating fire hydrants prior to the construction of this contract with a City
funded water main project within the same project limits as the sidewalk installation.

If you have any additional information or have any questions please contact me at
(708) 705-8826.

Very truly yours,
Troy Ishler

Director of Public Works

C. Thomas Slattery, P.E. Baxter & Woodman, Inc



CITY OF OAK FOREST

METRA STATION PEDESTRIAN ACCESS IMPROVEMENTS PROJECT - PHASE I11
SECTION NO.: 07-00087-00-SW

COOK COUNTY

DATE: 11/14/08

TOTAL UNIT TOTAL
NO. ITEM UNIT QUANTITY PRICE COST
20100110 JTREE REMOVAL (6 TO 15 UNITS DIAMETER) UNIT 46 $18.00 $828.00
20100210 JTREE REMOVAL (OVER 15 UNITS DIAMETER) UNIT 208 $20.00 $4,160.00
20101100 JTREE TRUNK PROTECTION EACH 10 $100.00 $1,000.00
20101200 JTREE ROOT PRUNING EACH 5 $100.00 $500.00
20101400  INITROGEN FERTILIZER NUTRIENT POUND 87 $2.00 $174.00
20101500 |PHOSPHORUS FERTILIZER NUTRIENT POUND 87 $2.00 $174.00
20101600 |POTASSIUM FERTILIZER NUTRIENT POUND 87 $2.00 $174.00!
20101700 |SUPPLEMENTAL WATERING UNIT 70 $100.00 $7,000.00!
20200100 JEARTH EXCAVATION CUYD 906 $25.00 $22,650.00
20201200 |REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL CU YD 1019 $20.00 $20,380.00
20800150 JTRENCH BACKFILL CU YD 25 $25.00 $625.00
21101615 JTOP SOIL FURNISH AND PLACE, 4" SQ YD 7015 $2.00 $14,038.00
21400100 JGRADING AND SHAPING DITCHES FOOT 223 $25.00 $5,575.00
25200100 JSODDING SQ YD 7019 $3.50 $24,566.50
35101600  JAGGREGATE BASE COURSE, TYPE B 4" SQYD 6520 $5.00 $32,600.00
42001300 |PROTECTIVE COAT SQ YD 6951 §1.00 $6.951.00
42300200 JPORTLAND CEMENT CONCRETE DRIVEWAY, 6 INCH SQ YD 326 $50.00 $16,300.00
42400200 JPORTLAND CEMENT CONCRETE SIDEWALK, 5 INCH SQFT 47621 $5.00 $238.105.00
42400300 |PORTLAND CEMENT CONCRETE SIDEWALK, 6 INCH SQFT 11056 $5.50 $60,808.00
42400800 |DETECTABLE WARNINGS SQ FT 350 $40.00 $14,000.00
44000200 |DRIVEWAY PAVEMENT REMOVAL SQ YD 3274 $10.00 $32,740.00
44000600 |SIDEWALK REMOVAL SQFT 4935 $1.25 $6,168.75
44001700  JCOMBINATION CONCRETE CURB AND GUTTER REMOVAL AND REPLACEMENT FOOT 472 $25.00 $11,800.00
44201721 |CLASS D PATCHES, TYPE III, 6 INCH SQ YD 21 $80.00 $1,680.00
44201723 |CLASS D PATCHES, TYPE IV, 6 INCH SQYD 42 $75.00 $3,150.00
50105225 |PIPE CULVERT REMOVAL (SPECIAL) FOOT 33 $20.00 $660.00/
542C0211 JPIPE CULVERTS, CLASS C, TYPE 1, 6" FOOT 40 $30.00 $1,200.00,
542C0213 _JPIPE CULVERTS, CLASS C. TYPE 1, 8" FOOT 20 $35.00 $700.00
542C0217 |PIPE CULVERTS, CLASS C, TYPE I, 12" FOOT 308 $40.00 $12.320.00
STEEL END SECTIONS 6" EACH 6 $150.00 $900.00
54213863 |STEEL END SECTIONS 8" EACH 4 $150.00 $600.00
54213867 |STEEL END SECTIONS 12" EACH 40 $200.00 $8.000.00
56109210 |WATER VALVES TO BE ADJUSTED EACH El $250.00 $1,250.00
56500600  |DOMESTIC WATER SERVICE BOXES TO BE ADJUSTED EACH 16 $150.00 $2,400.00
60236200 JINLETS, TYPE A, TYPE 8 GRATE EACH 6 $1,000.00 §6,000.00
60255500 |MANHOLES TO BE ADJUSTED EACH 10 $300.00 $3,000.00
60260100 JINLETS TO BE ADJUSTED EACH 8 $350.00 $2,800.00
60406100 |FRAMES AND LID, TYPE |, CLOSED LID EACH 2 $250.00 $500.00
67100100 |MOBILIZATION L SUM 1 $17,000.00 $17,000.00
70102620 JTRAFFIC CONTROL & PROTECTION - STANDARD 701501 L SUM | $5,000.00 $5,000.00
70102640 JTRAFFIC CONTROL & PROTECTION - STANDARD 701801 L SUM | $15,000.00 $15.000.00
72900100 |METAL POST - TYPE A FOOT 98 $10.00 $980.00/
78000400 JTHERMOPLASTIC PAVEMENT MARKING - LINE 6" FOOT 830 $2.00 $1,672.00
TREE, ACER RUBRUM RED SUNSET (RED SUNSET RED MAPLE), 2-1/2" CALIPER, BALLED AND
A2001220 |BURLAPPED EACH 8 $300.00 $2.400.00
A2006420 |TREE, QUERCUS ALBA (WHITE OAK), 2-1/2" CALIPER, BALLED AND BURLAPPED EACH 8 $300.00 $2.400.00
XX000613 |MODULAR BLOCK RETAINING WALL SQ FT 332 $30.00 $9.960.00
XX006806  |HOT-MIX ASPHALT DRIVEWAY PAVEMENT SQYD 2559 $35.00 $89,565.00
XX006842 JAGGREGATE FOR TEMPORARY ACCESS TON 20 $50.00 $1.000.00
PAVER BLOCK DRIVEWAY REMOVAL AND REPLACEMENT SQ YD 19 $35.00 $665.00
CONSTRUCTION ENGINEERING (10%) $71,211.93
PROJECT TOTAL §783.331.18

\bwpri\OAKFT\061562-Metra SW PM\40-Design\Cost Estimate with prices




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 07-06-0065

Description: Oak Forest Sidewalks to Metra Station

Ranking Computation

2007 Award 2008 Increase

Kilos VOC eliminated 637.7234 637.7234
Cost $ 652,000 $ 800,250
$/Kg VOC eliminated $ 1,022 $ 1,255
Rank 8 8

Project Expenses

Federal Share Total

2007 Award $ 521,600 $ 652,000
2008 Increase $ 640,200 $ 800,250
Increase Amount $ 118,600 $ 148,250

07-06-0065 revised rank.xls

Fed % Basis
80.0% Approved project
80.0% Letter from Sponsor

12/1/2008
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‘ SEC Group, Inc.

Smith Engineering Consultants = SEC Automation = SEC Planning

November 10, 2008

Mr. Douglas Ferguson, Associate Planner
Chicago Metropolitan Agency for Planning

233 South Wacker Drive - Suite 800, Sears Tower
Chicago, Illinois 60606

RE: City of Aurora
Galena Boulevard from Orchard to Locust
TIP ID Number 09-05-0001
New York Street from Farnsworth Avenue to IL 31 / Lake Street
TIP ID Number 09-06-0065
Request for Redistribution and Increase of CMAQ Funds

Dear Mr. Ferguson:

On behalf of the City of Aurora, we are requesting an increase of $86,000 of CMAQ funds, and redistribution of
CMAQ funds between the above referenced projects, namely Galena Boulevard and New York Street. The pre-final
plans along with the current estimates of cost for these two projects have been submitted to IDOT for review and
approval. The current costs for Galena Boulevard are lower and for New York Street are higher than the previous
costs and approved funds. We are respectfully requesting an increase in and redistribution of existing CMAQ funds
between the two projects as shown on the attached table. Pease note that both the projects can be completed with a
net increase of $86,000 in CMAQ funds and the current approved cumulative CMAQ funds. We are also requesting
revisions to the TIP to reflect the proposed redistribution of CMAQ funds for both of these projects.

We are hoping for a favorable response to our request, hence enabling us to move forward with the completion of
these two projects in a timely manner (March 6, 2009 Letting).

If you require additional information, please contact me at your convenience.
Sincerely,

SEC GROUP, INC.

M. pbham ChocrPhy

Akram Chaudhry, P.E
Principal

AC/tes

cc:  Honorable Thomas J. Weisner; Mayor, City of Aurora
Kenneth Schroth, P.E.; Director of Public Works, City of Aurora
Daryl Devick; Assistant Director of Public Works, City of Aurora
Eric Galt, P.E.; City Traffic Engineer
Chad Riddle, P.E.; IDOT Region 1, Bureau of Local Roads and Streets

Y:\Jobs\Smith'2007\070690 AURO - Traffic Signals\070690.01 AURO Galena Blvd Traffic Signals\Correspondence\letters\Galena Orc Loc-D.Ferguson-111008-ac.doc

Mlinois = Texas
4500 Prime Parkway, McHenry, Illinois 60050 t. 815.385.1778 f. 815.385.1781 www.secgroupinc.com



CURRENT PROJECT FUNDING

GALENA BOULEVARD NEW YORK STREET
Fask TIP # 09-05-0001 TIP # 09-06-0065
CMAQ City of Aurora CMAQ City of Aurora
Tohal (80%) (20%) Tatal (80%) (20%)
Phase Il Engineering $73,000 $58,000 $15,000 $60,000 $48,000 $12,000
Construction $1,241,000 $993,000 $248,000 $938,000 $751,000 $187,000
Phase Il Engineering $124,000 $99,000 $25,000 $94,000 $75,000 $19,000
Total|  $1,438,000 $1,150,000 $288,000 $1,092,000 $874,000 $218,000
TOTAL COST FOR PROJECTS = $2,530,000
TOTAL CMAQ FUNDING FOR PROJECTS = $2,024.000
TOTAL LOCAL FUNDING FOR PROJECTS = $506,000
REDISTRIBUTION OF CMAQ FUNDS AND REQUEST FOR INCREASE
GALENA BOULEVARD NEW YORK STREET
rack TIP # 09-05-0001 TIP # 09-06-0065
CMAQ City of Aurora CMAQ City of Aurora
ot (80%) (20%) Total (80%) (20%)
Phase Il Engineering $73,000 $58,000 $15,000 $60,000 $48,000 $12,000
Construction $685,000 $548,000 $137,000 $1,592,000 $1,274,000 $318,000
Phase Ill Engineering $68,000 $55,000 $13,000 $159,000 $127,000 $32,000
Total]  $826,000 $661,000 $165,000 $1,811,000 $1,449,000 $362,000
TOTAL COST FOR PROJECTS = $2.637.000
TOTAL CMAQ FUNDING FOR PROJECTS = $2.110.000
TOTAL LOCAL FUNDING FOR PROJECTS = $527.000
NET CHANGE IN CMAQ FUNDING = $86,000

Y:\Jobs\Smith\2007\070690 AURO - Traffic Signals\070690.01 AURO Galena Blvd Traffic Signals\Engineering\quant-cost\Funding Redistribution Galena NY CMAQ 110808 xIs




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-06-0065

Description: New York St from Farnsworth Ave to IL 31/Lake St

Ranking Computation

2007 Approved 2008 Request 2008 - 2nd

Kg VOC eliminated 3,570.1540 3,570.1540 3,570.1540
Cost $ 372,612 $ 1,091,492 $ 1,811,000
$/Kg VOC eliminated  $ 104 $ 306 $ 507
Rank 2 8 14
Project Expenses

Federal Share Total Federal %
2007 Approved $ 298,090 $ 372,612 80.0%
2008 Request $ 873,194 $ 1,091,492 80.0%
2008 - 2nd $ 1,449,000 $ 1,811,000 80.0%
Increase Amount $ 575,806 $ 718,880

Note: increase partially offset by withdrawal of funds from 09-05-0001

09-06-0065 revised rank2.xls

Basis

Approved Projects
Letter from Sponsor
Letter from Sponsor

12/2/2008



FY 2007 CMAQ Program

Daily VOC
$/Kg VOC Eliminated CMAQ Funding CMAQ Funding CMAQ Funding
ID Facility to be Improved Eliminated (Kilograms) 2007 2008 2009
Signal Interconnect
1 S101072677 CDOT-87th St from I-94/Dan Ryan (State St Ramp) to 1-90/Chicago Skyway SB $72 0.94
Ramp (Anthony Ave)
2 S109072658 Aurora-New York St from Farnsworth Ave to IL 31/Lake St $104 0.70 $298,090 $0 $0 |
3 SI111072657  Crystal Lake-US 14 from IL 176 to Woodstock St $106 0.10 $43,000 $0 $0
4 8109072663  Aurora-IL 25/Broadway Ave from North Ave to lllinois Ave $132 0.59 $316,281 $0 $0
5 8109072659  Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $149 0.52
6 S109072667 Kane County DOT-Randall Rd from Main St to Orchard Rd $161 0.57 $24,000 $352,800 $0
7 S109072662  Aurora-Galena St from Locust St to Ohio St $172 0.47
8 S109072660  Aurora-IL 31/River St from Prairie St to New York St $290 0.14
Revised Rank - February 2008 v $306 |
9 SI110072669 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $326 0.96 $78,400 $1,201,600 $0
10 SI10072683 Lake County DOT-Highland Park Interconnect $358 1.62
11 SI01072674 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $385 3.01 $4,352,000 $0 $0
12 SI10072670 Waukegan-Lewis Ave from Yorkhouse Rd to 14th St $395 1.24 $121,296 $1,878,704 $0
13 S104072665 Oak Park-Washington Blv from Lombard Ave to Home Ave $401 0.15
14 S101072672 CDOT-Broadway Ave and Sheridan Rd from W Sheridan Rd/Devon Ave to $483 2.00
Hollywood Ave/US-41/Lake Shore Dr
Revised Rank - December 2008 v $507 |
15 S101072664 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to |-290 EB Ramp at Lexington $606 3.26
Ave
16 S101072673 CDOT-Roosevelt Rd from Western Ave to US 41/Lakeshore Dr $649 1.72
17 S101072675 CDOT-IL 64/North Ave from Menard St to Ashland Ave $752 2.55
18 SI01072676  CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $965 1.24
19 S101072679 CDOT-Michigan and Indiana Aves from 31st St/Michigan Ave to 63rd St/Indiana $2,223 0.94
Ave
09-06-0065 revised rank2.xls 12/2/2008



KANE COUNTY

DIVISION of TRANSPORTATION

Carl Schoedel, P.E.
Director of Transportation
County Engineer

41W011 Burlington Road
St. Charles, IL 60175
Phene: (630) 584-1170
Fax: (630) 584-5265

October 29, 2008

Mr. Ross Patronsky

Chief of CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

RE:  Dunham Road/Stearns Road/lllinois Route 25 Intersection Improvement
Kane County
Request for increase in CMAQ funds
TIP ID Number 09-96-0018

Dear Mr. Patronsky:

Kane County (KDOT) is requesting additional CMAQ funds in the amount of $2.0 million for the
completion of the Dunham Road/Stearns Road/Illinois Route 25 Intersection Improvement
project which is scheduled to be let in June 2009. This request is to help avoid the lapsing of
CMAQ funds and support the spending down of CMAQ funds in 2009. In 1999, Kane County
was awarded $116,000 and in 2000 was awarded an additional $1.0M. Since this time, the cost
for the project has increased due to above average inflation in the construction industry, and
higher fuel costs.

These funds are currently available due to a delay in the Randall Road at Fabyan Parkway
intersection improvement project which was awarded $3 million in CMAQ funding in FY2003.
The reason for delay was due to an economic development project that required significant access
improvements to both Randall Road and Fabyan Parkway. As such, the Phase I engineering was
temporarily suspended until there was a better understanding of the required geometrics. The
right-of-way acquisition and Phase II engineering will proceed in 2009, with design approval
anticipated by the end of calendar year 2008 and a construction letting in 2010,

KDOT shares the CMAQ Project Selection Committee’s commitment to Active Program
Management, and it is our hope that this proposal can proceed and perhaps other regional
agencies will find similar opportunities to spend down dollars in 2009. KDOT also recognizes
that the increased funding will have an impact on funding available for future year programs. As
such, we are also willing to discuss a potential decrease in CMAQ funds for the Randall Road at
Fabyan Parkway project by supplementing the project with additional local funds.

Please contact me directly at 630-406-7305 or via email at rickerttom@co.kane.il.us if you have
questions or need additional information.

Sincere)y,

,{ZW ), Iy

Thomas B. Rickert
Deputy Director of Transportation



FY 2004 CMAQ Program

$ Per Ton VOC Proposed
rank ID Facility to be Improved Total $ Fed $ Eliminated Program
Intersection Improvements
1 1102040976 IL 58/Dempster St from Ferris Ave to Central Ave $2,757,600 $2,206,080 $384,782  $2,206,080
2 1109040802 Sullivan Rd from IL 31/Lake St to IL 25/Aurora Ave $1,038,288 $830,630 $399,673 $830,630
3 1110041004 Quentin Rd from Rand Rd to Long Grove Rd $350,000 $280,000 $567,469
4 1108040929 IL 19/Irving Park Rd at York Rd $1,000,000 $800,000 $571,153
5 1112040729 Naperville-Plainfield Rd at 119th $1,310,000 $1,048,000 $643,088  $1,048,000
6 1108041118 Washington Street at Hobson Rd & 75th St $615,000 $492,000 $711,061
7 1110040997 Atkinson Rd, IL 120, IL 83, IL 137 and Ivanhoe Rd $11,490,000 $9,192,000 $720,191
8 1101041172 Fullerton Ave from | 94/Kennedy Ewy to Chicago River $2,427,000 $1,941,600 $1,147,326
9 1103042299 Schaumburg and Barrington Roads Intersection Improvements $1,774,300 $1,419,400 $2,018,166
10 1111040909 Pingree Rd at US 14/Northwest Hwy $640,300 $512,240 $2,026,117
11 1109041009 Randall Rd at IL 64/Main St $2,500,000 $2,000,000 $2,320,389  $2,000,000
12 1108041115 US 34/0Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from $522,400 $417,900 $3,199,250
Ridgeland Rd to Old Plank Rd
13 1108040891 Pasquinelli Dr from Ogden Ave to Oak Hill Dr $1,460,000 $1,168,000 $4,592,298
14 1109041035 Randall Rd at Keslinger Rd and Kaneville Rd $3,750,000 $3,000,000 $5,546,821
15 1109041015 Montgomery Rd and Douglas Rd Intersection $4,870,000 $3,896,000 $5,878,459
16 1103040983 US 14/Northwest Hwy from Arthur Ave to Waterman Ave $152,000 $122,000 $6,710,521
17 1103040923 IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $7,513,433
18 1110041022 Green Bay Rd at Wadsworth $2,567,000 $2,054,000 $7,675,329 $600,000
19 1110040993 Cemetery Rd at Washington St $4,230,000 $3,384,000 $8,310,738
20 1109041030 Consolidate Dunham/Stearns Rd and Dunham/IL 25 intersection $3,125,000 $2,500,000 $66,439,297

09-96-0018 rank.xls

12/2/2008




Monday, December 8, 2008

Friday, January 23, 2008

Friday, February 6, 2009
February — June 2009
June, 2009

July, 2009

July 31, 2009

July 31, 2009
August 31, 2009

September, 2009

September 18, 2009
October 7, 2009

October 7, 2009

October 8, 2009

October — November 2009

November 2009

FY 2010 CMAQ Program Development Schedule

CMAP will begin the call for FY 2010 project proposals.

Submit municipally sponsored applications to Planning Liaison for review. This is required
before a municipal project can submit the application to CMAP.

Submission deadline for all FY 2010 project proposals.

CMAP will develop FY 2010 project proposal rankings and meet with project sponsors.
CMAQ Project Selection Committee releases preliminary rankings of FY 2010 applications.
CMAQ Project Selection Committee meets to select proposed FY 2010 program.

Transportation Committee considers releasing the proposed FY 2010 program for public
comment.

Public comment period on the proposed FY 2010 program begins.
Public comment period on the proposed FY 2010 program ends.

CMAQ Project Selection Committee meets to review and respond to comments on the proposed
FY 2010 program.

Transportation Committee considers the proposed FY 2010 program. (Date still TBD)
Programming Coordinating Committee considers the proposed FY 2010 program.
CMAP Board considers the proposed FY 2010 program.

MPO Policy Committee considers approval of the proposed FY 2010 program.
Federal determination of FY 2010 projects’ eligibility.

CMAP notifies sponsors of project eligibility and funding availability.

Note: For additional information, please call Doug Ferguson of the CMAP staff at (312) 386-8824.



From: Fred Schattner [mailto:Fred.Schattner@skokie.orqg]

Sent: Monday, December 01, 2008 2:04 PM

To: Doug Ferguson

Cc: RRolsing@Maiengr.com; cstaron@NWMC-COG.ORG; Bill Bablitz; Max
Slankard; Gvartzikos@transitchicago.com

Subject: CTA Oakton Street Station on Yellow Line/TIP ID No.02-02-9001:
Monthly (Dec. 08) Progress Update

Mr. Ferguson,

As a follow up to the October 31st CMAP Meeting in which additional
funds for the avove project were requested and approved, 1 am providing
a Monthly Update of the above project. This project is significantly
funded with CMAQ Funds and Status Reports were asked to be provided.

Status Update:

1.) The Drawings, Contract Documents & Specifications are, in general,
now at 90% completion. The remaining critical items being ComEd
details, Signal Design and Communications are aspects requiring
additional work, but progress is being made.

2.) The requested drawing by ComEd consisting of the Aerial Survey,
Site Property Lines & Utility Plan has been completed.

3.) The Villages Appearance Commission formally reviewed the design and
color scheme and it was officially approved on November 12, 2008.

4.) The Contracts Design Amendment #1 is near resolution. These extra
work items are being funded 100% by the Village of Skokie.

5.) There is adjacent property being purchased by the Village of
Skokie to provide accessory aspects to the Downtown CTA Station. The
property at the northwest quadrant of Skokie Blvd./ Searle Parkway has
been purchased and attached is a copy of the sign to be placed there.

The Village of Skokie is the lead agency for the project. Please
contact me at 847/933-8232 if there are any questions.

Fred

Frederick G. Schattner
Director of Engineering
Village of Skokie

5127 Oakton St.

Skokie, Illinois 60077
847/933-8231 Phone
847/673-0525 Fax



	Agenda 08-12-04.pdf
	cmaq08023.pdf
	02-08-0001 request.pdf
	09-05-0005 request2.pdf
	01-06-0074 request.pdf
	01-06-0074 revised rank.pdf
	03-00-0108 request Barrington Schaumburg Int CMAP October 2008.pdf
	03-00-0108 revised rank2.pdf
	09-00-0016 request.pdf
	09-00-0016 revised rank.pdf
	07-06-0065 request.pdf
	07-06-0065 revised rank.pdf
	09-05-0001 09-06-0065 request.pdf
	09-06-0065 revised rank2.pdf
	09-96-0018 request.pdf
	09-96-0018 rank.pdf
	FY 2010 Schedule 081202 revised.pdf
	02-02-9001 08-12-01 status.pdf

